SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:40AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 438 Const Calendar Day: 602 Date: 27-Jan-2014  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 04:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not Recorded

Working Day If no, explain:

Diary: Dispute
General Comments
Bill Casey staff meeting 0800-0900. Track progress of the painting of PS-22 pipe support components. =
Track progress of FWS mechancial piping installation. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter FOR TOM COLOMBO 5.50 0.00 0.00 5.50 D
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 —
The FWS crew, including Josh Johnson, spent the shift rewelding the 4" CA line at PP 117 along the
bikepath to create a consistant flow line. The pipe was originally installed too high such that it created a
low spot where condensation could gather.
To perform this work, the crew used a 200 volt welder, 2.4 HP generator, and small tools.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Diary: Dispute
Dehumidification System 128  0-000-000.128 -
Bill O'Sullivan informed me that the Munter's representitive, Scott Dossett, arrived in the afternoon and
worked with FWS and Transdyne to program the SCADA controls for the installed dehumidification units.
They accessed the east end units (3 and 4) around lunch time and were intending to access the west end
unit (1) afterwards. He told me that they would be on site tomorrow to work with Transdyne to get the units
communicating with the SCADA system.
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 438 Date: 27-Jan-2014 Monday
Caouort
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP RAFAEL SERANO 5.00 0.00 0.00 5.00 D
Di ary: Dispute
Paint 001  O-MSI-EFA.187 -
Rafael Serrano and Hector Pena spent 5 hours blasting and priming 6 wide flange sections and 13
channels to be use to fabrication temporary PS-22 to assist in the connection of the DIP piping between
the SAS and the Skyway per the directions given in the response to RFI 3485R01.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Bike Path Piping 001 O0-FWS-ELS.354 —~
To perform the day's operations, the FWS crew worked from a night closure of the #5 lane of the EB
bridge. The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour
demobilizing at the end of the shift.
In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower,
and a port-a-potty on a trailer.
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